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VIIRS Milestones ‘
@ * Completed code for C-RDR. e S

System Infrastructure

@ « Integrating with the VIIRS C-RDR. TEST I
I
[ |

+ VIIRS C-RDRs are operational and accessible via HAS. Dry Runs

* Issues with CLASS subscription are resolved. SAT

* Working to update C-RDR collection level metadata. -

* Presented product to the UESB.

» Completed build of C-RDR on the TEST container. Prepare OPS q

e Evaluating JPSS support data Change Requests and their effects. Operations _
e C-RDRis first product moving to three tier environment.
¢ Initial verification of SDR from C-RDR compared successfully.

+ VIIRS Product Specification is ITAR approved. Write OAD ,
* C-RDR access via HAS (two years of tapes for HDSS). CR: Support Data
* Integrating: Ingest data from CLASS and producing C-RDRs.
* Will deliver initial version with ADL 3.1.

OPERATIONS

Write SOP

CR: Reprocess

R20 PHASE: ANALYSIS DESIGN DEVELOPMENT mmecraion  [NNESTONN  OPERATIONAL |

Risk VIatrix
- Risk and Mitigation

- Will not meet metric VIIRS, CrlS, ATMS -
° *Resources are being reduced. Delivery of CrIS and ATMS will be delayed.
2 Significant delays *Operational software is under maintenance, updated versions may affect C-
E;’_ RDR ported version.
Q Moderate Impact System Infrastructure —
§ Reliability of NPP RDRs from CLASS. Need to test ingest of RDRs from CLASS
Slight sched deviation and develop an automated mechanism for re-requesting data.
o Reliability of Blade Center administration support. ITB admin position remains
Minimal Impact unfilled. ITB is working to fill the position.
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— OISST Research to Operations Project
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Weekly Report — November 1, 2013 Menenes -
Parallel Test — i
1 OISST — Optimum Interpolated Sea Surface Temperature C:i;:gglgpct::e ‘ i
* Working on script and read routines for reprocessing. i
* Reassigning tasks based on loss of an employee (Jarrett). oA & Ingest -
* Successfully completed 30 day parallel test. Update Outputs —
+ Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is Reprocess -
resolving issues but requires new operational code. Updateserpts —] i
* AVHRR data for the 15 day delay product is available from CLASS. —t
* Running test data and code on Rainband for parallel test. Obtain data =i
*  GSTWG discussing inputs and production of preliminary OISST. Reprocess | '
* Created a SOP for operational OISST. 0AD i
* Completed refactoring of each component. - ;
* Conducted Technology Assessment Review July 25. F
Operations: Dry Runs :—
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Risk Matrix Risk and Mitigation
1 Transition to archived inputs for 15 day delay (final) product requires
1 - Will not meet metric scientific comparison. Schedule depends on successful comparison for
o transition implementation. Will make an assessment of best way forward
g 2 Significant delays after initial comparisons. Comparison completed and inputs selected.
;‘,‘ Moderate Impact 2 ITB support is required to move through the three tier environment.
Slight sched deviation

Minimal Impact
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